HUNIT

ConsTUCTION GROUP™

Monday, March 19, 2007

John Reese
PCAL

105 Decker Court
Suire GO0

Irving, TX 75062

RE: Potential Change Order 0236
Collin County Justice Center - 3090

Dyear Mr. Beese,

Hunt Construction Group (Hunt) respectfully requests your review and approval of the attached
Potennal Change Order (PCO) number 0236 as ntled: Single Phase Power to Security UPS per RFI
540. The price to replace the UPS cquipment as requested in (}pr'lnn ] i3 approx. 318,000, 1t 15
anticipated that Opton 2 (provide single-phase 208V power to specified UPS system) will be desired
remedy. Cost to complete the work 1s as follows:

Ttem Contractor ' Amount Proposed g

001 R'TS Enterprises, Inc. $£1,595.00 s

1002 ' Hunt Construction Group O&P $160.00 BT -|
Total Amount: $1,755.00

Please indicate your acceptance of this chﬂngu by ﬁigning in the apprﬂpriatu location below and
forwarding to the Owner for review and execution.  If you have any questions or need additional
mformanon, please contact Doug Workman or myself at your earliest convenience.

Sincerely,

DRY RAY

oject Hngineer

Ce: Doug Workman
Hunt Construcnon (}ruup

Owner signature

Hunr Construction Group, Inc.
Collin County Justice Cenrer
2100 Bloomdale Road (75071}, BO. Box 1927, McKinney, Texas 75070
Phone: (972) 984-1440 Eax: (972) 984-1431 www_huntconstructiongroup.com




RTS ENTERPRISES, INC. CCJC 3/16/2007
RFI 540, Option 2

1. Total Material (See Attached) § 910.70

2. Productive Labor 8.77 Hrs.@ $ $ 4425 perHour § 388.07

3. Supervision for this change
a) Superintendent 0.88 Hs.@ $ § 4290 perHour 5 37.62
b} Project Manager 0.61 Hs.@ $ % 50.05 perHour 5 30.73

TOTALLINES 2 & 3 ] 456.42

4. Engineering Fees:

5. Extension of time required for this change days:
6. If tem 5 is not accepted, add 100% Items 2-4:
7. Subcontract andfor Rental: 3 -
8. SUB TOTAL, Lines 1 through 7: $ 1,367.12
8. Overhead (10% of Line 8) ] 1356.71
10. SUB TOTAL, Lines 8 &9 3 1,503.83
11. Profit (5% of Line 10) 5 75.19
12. Sales Tax
13. Bond 1.0% % 15.79
14. Permits

TOTAL ADD: 5 1,594.82
Scope of Work: Furnish and Install Single-phase panel in lieu of 3-phase panel per RFI 540. Work also

includes installation and use of a temporary panel for Security Testing neads.
Note: This Change Order Quotation invalid if job conditions change prior to written acceptance within 15 days.

Sincerely,
RTS ENTERPRISES, INC.

Mark Hale
PROJECT MAMAGER

This proposal reflects solely the usual cost elements of performing the changed work expressly described in the subject
change order, such as direct labor, material and normal markups. It does not contemplate the increased cost of time for
performing unchanged work affected by the subject change order, such as changes in the sequence of the work, delays,
disruptions, rescheduling, extended overhead, acceleration andfor other delayfimpact cost. The right is expressly reserved
ta make claim for any and all of these and related items of cost and/or time extensions at such time as they can be
accurately determined.



RTS ENTERPRISES, INC.

PRICING SHEET

3/16/2007

COLLIN COUNTY JUSTICE CENTER - RFI 540, OPTION 2 - CHANGE 3-PHASE PANEL TO SINGLE PHASE

# Description Quantity] Mat. Price |Per| Mat. Ext. | Labor Unit] Per|Labor Ext.
1 |#4 THHN WIRE 760 | % 0540 | E| 5 (41040) 0.013] E -9.88
2 |#3 THHN WIRE 570 5 OGBO|E|% 38760 0.015] E 8.55
3 |80/2 CIRCUIT BREAKER E|¥ - 0.6004 E 0.60
4 [125A 24 CIRCUIT PANELBOARD 1 E|% - 4.000| E 4.00
5 |LOT GEAR 1 $ 700000 | E| & 700.00 E 0.00
& |TEMPORARY PANEL 1 $ 125000 | E| & 12500 3.000| E 3.00
7 |TEMPO RAEY M_&TERI_&LS 1 $ 10000|E|$ 10000 2000 E 2.00
8 |TEMPORARY BREAKERS 2 5 4250 | E| % 8.50 0.250] E 0.50
ADD TOTALS 5 910.70 877




n : s Metroplex 2472 Southwell » Dallas, Texas 75229 .
Control Systems Phone (972) 406-9300 * Fax (972) 406-1625

An IS1 Detention Contracting Group, Inc. Company www.metroplex-control.com

3122007

ATTN: Landry B Ray
Hunt Contruction

RE: Collin County UPS “

Metroplex Control Systems (MCS) is pleased to present this quotation for your system needs on the above
referenced project If you have any questions after reviewing the following hfnrrnatnun or require additional
information, please give me a call.

e

B

+ SCOPE of WORK
MCS will Provide and install a Powerware UPS model 8355 (PN KA1011100000010) in place of the exisiting UPS.
Lead time is 2 to 3 weeks including transit time. Labor includes transport from MCS dock to site and installation of
UPS on site. Freight is for shipment from manufacturer.

parts:  § 16,650.00
Labor: §  900.00

Freight §  500.00
Total  § 18,050.00

Exisiting unit can be retumed for a re-stocking fee of 50% the criginal unit price Plus freight and Labor. The fee will
probably be around $4,000.00 to $4,500.00. Labor will be around $500.00 and freight around $500.00.

parts: § 4,300.00
Labor: $ 500.00

Freight §  500.00
Total § 5,300.00




CONSTRUCTION GROLUP=

Request for Information 540

Detailed, RFls Grouped by RF| Number

Collin County Justice Center
2100 Bloomdale Rd.
McKinney, TX 75071

Project # 3090 Hunt Construction Group, Inc.
Tel: (972) 984-1440 Fax: (972) 964-1431

e

RFI #: 540 Date Created: 2/13/2007

Answer Company

PGAL

105 Decker Court
Suite 00

Irving, TX 75062
Co-Respondent
Jim Swinford
Subject

Power to UPS at Security 00006

Cec: Company Name
Purdy-McGuire
Latta Technical Services

Question
Ref. E5.01 & spec. section 13845:

‘Authored By
John Reese RTS Enterprises, Inc. Mark Hale
3708 N. Frisco Rd.
Suite 200
Sherman, TX 75080
. Author RFI Number -
74
e Disdipline T ST T Ceegan s T
Electrical Field Condition
ContactName ~ Copies Notes
Jim Swinford 1
Igor Abadzic 1

Date Required: 2/20/2007

The security system UPS system has delivered as 208V - Single phase as scheduled in specification section 13845
However, electrical one-lines (E5.01) show the power circuit feeding this equipment to be 208V - 3 phase.

1. Please advise.

Suggestion

Answer

Date Answered: 2/20/2007

Itis my understanding the existing electrical infrastructure is for 12KVA UPS, Please verify existing UPS capacity. Based
on 12KVA capacity, please provide verbal order of magnitude pricing on the options below before proceeding. Based on
order of magnitude pricing, further direction will be given.

Option #1 - Replace existing 208v/1ph UPS with 208V/3ph UPS with same features and options.

Cption #2 - Replace existing 50A three pole breakers in Holding A for UPS and bypass with 804 two pole breakers.
Frovide 2#3, #3G, (#31G on output) conductors in same size conduit. Replace panel Holding-B three phase panel with a

new single phase panel with name number of circuits and amperage.

Jim Swinford Purdy-McGuire 2/20/07

Prolog Manager Printed on: 3192007 Hunt Construction Group . Page 1



